Week 2 Log

3hrs: Redo sidemenu due to integration of Google Maps API 2hrs: Populate sidemenu with features and options 1hrs: Remove navBar buttons and replace with normal buttons